

Midlothian Local Development Plan 2

Timeline & Key Stages



March 2023	<ul style="list-style-type: none">• Start review of Local Development Plan (LDP).• Issue invites to prepare Local Place Plans.
March - September 2023	<ul style="list-style-type: none">• Public engagement to raise awareness and gather views• Engagement with community bodies, organisations, national agencies, businesses, developers, Councillors and other Council services
August - December 2023	<ul style="list-style-type: none">• Prepare Evidence Report, setting out the information that the new LDP will be based on
January 2024	<ul style="list-style-type: none">• Submit Evidence Report to Scottish Ministers for 'Gate Check'
January 2024 - March 2025	<ul style="list-style-type: none">• Prepare Proposed Midlothian Local Development Plan 2
March - July 2025	<ul style="list-style-type: none">• Consult on Proposed Local Development Plan
July - November 2025	<ul style="list-style-type: none">• Revise Proposed Local Development Plan following consultation
December 2025	<ul style="list-style-type: none">• Submit Proposed Plan to Scottish Ministers for Examination
January - September 2026	<ul style="list-style-type: none">• Examination of Proposed LDP
December 2026	<ul style="list-style-type: none">• Adoption of Midlothian Local Development Plan 2